

Sustainable Health Care in East Kent Joint Committee of NHS Clinical Commissioning Groups		Agenda Item:		028/19
Date of Meeting:	25 April 2019			
Title of Report:	East Kent Transformation Programme Update			
Author:	Victoria Marshall			
Executive/ Lay Sponsor:	Lorraine Goodsell			
This paper is for: <i>(please X as applicable)</i>	Approval	Decision	Assurance	Information
			X	
Are any members of the meeting conflicted?	N	None identified: members to declare conflicts as necessary.		
Is circulation restricted? <i>(please X as applicable)</i>	No	Yes		
	X			
Report summary/purpose:				
The purpose of this presentation is to update the Committee on the position of the East Kent Transformation Programme with particular focus on revisions to the evaluation timeline and PCBC modelling.				
Recommendation:				
The Joint Committee is asked to:				
a) Review the East Kent Transformation Programme Update				
Governance				



**Transforming
health and social care**
in Kent and Medway

East Kent Transformation Programme Update

Transforming health and social care in Kent and Medway is a partnership of all the NHS organisations in Kent and Medway, Kent County Council and Medway Council. We are working together to develop and deliver the Sustainability and Transformation Plan for our area.

Introduction

This presentation summarises the updated position of the East Kent Transformation Programme

This phase of the Transformation Programme focuses on:

- developing the evaluation criteria and evaluating the options
- developing a pre-consultation business case (PCBC)



Evaluation Update

- Evaluation criteria that are being gathered to inform the evaluation process are due to be delivered throughout April to early **June 2019**.
- Evaluation Panel Briefing Sessions: **May 2019**.
- Review of submitted evaluation criteria and sign off by assurance groups: **June 2019**.
- Evaluation Panel: **late August 2019**



PCBC Update

- The PCBC continues to be developed through the assurance groups.
- Independent Integrated Impact Assessment to be commissioned in May 2019
- Clinical standards review to take place between May and August 2019
- Final drafts of the PCBC will be informed by the Evaluation Report
- Submission of PCBC to NHS England.

